Rydon
www.rydon.co.uk

Brockley -2022-23 Planned Lifecycle Programme

	2022																																																			2023												
	Jan-22					Feb-22				Mar-22				Apr-22				May-22					Jun-22				Jul-22					Aug-22				Sep-22				Oct-22					Nov-22				Dec-22				Jan-23				Feb-23				Mar-23				
	WK-13	WK-12	WK-11	WK-10	WK-9	WK-8	WK-7	WK-6	WK-5	WK-4	WK-3	WK-2	WK-1	WK1	WK2	WK3	WK4	WK5	WK6	WK7	WK8	WK9	WK10	WK11	WK12	WK13	WK14	WK15	WK16	WK17	WK18	WK19	WK20	WK21	WK22	WK23	WK24	WK25	WK26	WK27	WK28	WK29	WK30	WK31	WK32	WK33	WK34	WK35	WK36	WK37	WK38	WK39	WK40	WK41	WK42	WK43	WK44	WK45	WK46	WK47	WK48	WK49	WK50	WK51	WK52
Boiler Planned + Adhoc Replacement																																																																	
Planned														x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x
CH/RADS/PIPEWORK																																																																	
Planned														x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x	
COMMUNAL AREAS (Finishes, Joinery, etc..)																																																																	
Adhoc															x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x
COLD WATER PLUMBING																																																																	
Adhoc														x				x					x				x					x				x				x					x				x				x				x				x				
EXTRACTION UNITS																																																																	
105-151 Foxborough																x	x																																																
153-199 Foxborough																		x	x																																													
Electric Rewire																																																																	
Adhoc															x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x		x
LL Lighting and Small Power																																																																	
Adhoc															x			x			x			x			x			x			x			x			x			x			x			x			x			x			x			x			x		
Emergency Lighting																																																																	
Adhoc															x			x			x			x			x			x			x			x			x			x			x			x			x			x			x			x			x		
Door Entry																																																																	
Adhoc																x				x					x					x				x				x					x				x				x			x					x				x		
Sheds + Garages																																																																	
Adhoc																				x								x								x											x								x							x			
Kitchen Replacements																																																																	
ADHOC																																																																	
Bathroom Replacements																																																																	
ADHOC																																																																	
Lightning Protection																																																																	
Adhoc																																																																	
Foul Water Pumps																																																																	
Dunstan House																	x	x																																														
Lifts																																																																	
Jasmin House																							x	x	x	x	x	x	x	x	x	x																																		
Syringa House																																x	x	x	x	x	x	x	x																										
Roofs																																																																	
Adhoc																																																																	